
Task Who Time Priority Status
(days) 1 2 3 4 5 6 7 8 9 10 11 12

Project requirements
Requirements specifications All 5 High Done
Database schema update All 2 High Done
Milestone: requirements ready Done

Server setup
Database server (PostgreSQL) And, Vla 1 High Done
Web server (Apache) And, Vla 1 High Done
PHP module And, Vla 1 High Done
Access monitoring mechanisms (log file analysis) And, Vla 1 Low Done
Milestone: server ready � Done

DisProt replication
Copy all files Vlada 2 High Done
Test the local copy Vlada 1 High Done
Milestone: CompBio copy of DisProt ready Done

Curation forms
Collect requirements All 3 High Done
Design forms Vla, Den 1 High Done
Implement forms Vla, Den 5 High Done
Test forms All 1 High In progress
Milestone: forms ready

Administration forms
Curators form Denise 0.5 Medium Done
Documents form Denise 0.5 Medium Done
Miscelaneous other administration forms Vla, Den 2 Medium Done
Milestone: administration forms done Done

Data entry and curation
Data entry and curation Curators 15 High In progress
Milestone: data updated

Access Optimization and Mirroring
Design an access optimization scheme 1 Medium Done
Implement access optimization sheme (preprocessing) 5 Medium In progress
Design a mirroring scheme 1 Low Done
Implementation 3 Low In progress
Mirror the latest revision to Temple 1 Low
Milestone: mirroring possible

Miscelaneous improvements
Browse Vla, Den 0.5 Medium Done
Search Vla, Den 0.5 Low In progress
Other Vla, Den 5 Low In progress
Milestone: improvements done

Help
Write short explanations for fields and options Marc 1 Medium In progress
Milestone: help done

NAR paper suitability proposal
Write proposal High Done
Submit proposal High Done
Milestone: proposal submitted ( by July 1 ) Done

NAR paper
Prepare DisProt statistics High Cancelled
Summarize all improvements High Cancelled
Write the paper High Cancelled
Submit the paper High Cancelled
Milestone: paper submitted ( by August 15 ) Cancelled

June July August


