

Task	Who	Time (days)	Priority	June				July				August				Status
				1	2	3	4	5	6	7	8	9	10	11	12	
<b>Project requirements</b>																
Requirements specifications	All	5	High	█	█	█	█									Done
Database schema update	All	2	High		█	█									Done	
<b>Milestone: requirements ready</b>																
<b>Server setup</b>																
Database server (PostgreSQL)	And, Vla	1	High	█	█											Done
Web server (Apache)	And, Vla	1	High	█	█											Done
PHP module	And, Vla	1	High	█	█											Done
Access monitoring mechanisms (log file analysis)	And, Vla	1	Low	█	█											Done
<b>Milestone: server ready</b>																
<b>DisProt replication</b>																
Copy all files	Vlada	2	High		█	█									Done	
Test the local copy	Vlada	1	High		█	█									Done	
<b>Milestone: CompBio copy of DisProt ready</b>																
<b>Curation forms</b>																
Collect requirements	All	3	High	█	█	█									Done	
Design forms	Vla, Den	1	High			█	█									Done
Implement forms	Vla, Den	5	High				█	█	█	█	█					Done
Test forms	All	1	High					█	█	█	█					In progress
<b>Milestone: forms ready</b>																
<b>Administration forms</b>																
Curators form	Denise	0.5	Medium		█	█	█									Done
Documents form	Denise	0.5	Medium		█	█	█									Done
Miscellaneous other administration forms	Vla, Den	2	Medium		█	█	█									Done
<b>Milestone: administration forms done</b>																
<b>Data entry and curation</b>																
Data entry and curation	Curators	15	High						█	█	█	█	█	█	█	In progress
<b>Milestone: data updated</b>																
<b>Access Optimization and Mirroring</b>																
Design an access optimization scheme		1	Medium						█	█	█					Done
Implement access optimization scheme (preprocessing)		5	Medium						█	█	█	█	█	█	In progress	
Design a mirroring scheme		1	Low							█	█	█	█	Done		
Implementation		3	Low								█	█	█	In progress		
Mirror the latest revision to Temple		1	Low									█	█	In progress		
<b>Milestone: mirroring possible</b>																
<b>Miscellaneous improvements</b>																
Browse	Vla, Den	0.5	Medium		█	█									Done	
Search	Vla, Den	0.5	Low		█	█									In progress	
Other	Vla, Den	5	Low		█	█	█	█	█	█	█	█	█	█	In progress	
<b>Milestone: improvements done</b>																
<b>Help</b>																
Write short explanations for fields and options	Marc	1	Medium							█	█					In progress
<b>Milestone: help done</b>																
<b>NAR paper suitability proposal</b>																
Write proposal			High	█	█	█									Done	
Submit proposal			High			█	█									Done
<b>Milestone: proposal submitted (by July 1)</b>																
<b>NAR paper</b>																
Prepare DisProt statistics			High							█	█					Cancelled
Summarize all improvements			High							█	█					Cancelled
Write the paper			High						█	█	█	█	█	Cancelled		
Submit the paper			High							█	█					Cancelled
<b>Milestone: paper submitted (by August 15)</b>																